

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

R&B – NABARD, RIDF-X –Construction of HLB Across river Pennar in Km. 2/1 to 2/9 of Jammalamadugu- Kadiri road in Kadapa District – Re-Revised administrative sanction – Accorded – Orders –Issued.

TRANSPORT, ROADS AND BUILDINGS (R.I) DEPARTMENT

G.O.Ms.No. 33

Dt. 22-02-2010.

Read the following:

1. G.O.Rt.No.1642, TR&B Dept,Dt.07-11-2008.
2. G.O.Rt.No.1298, TR&B Dept,Dt.25-11-2009.
3. From the Chief Engineer (R&B) NABARD,
Lr.No.1067/ DCE(N)/ DEE-11/ AEE-5/ 2005,
Dt.22-12-2009.

ORDER:

In the G.O.first read above Government have accorded sanction for the subject work to pay the following on the plea that the work was delayed abnormally due to release of water from Gandikota reservoir and the said delay was not attributed to contracts agency.

1. relevant period of SSR for the period from 2005-06 to 2008-09 (4 ssrs) along with quarterly rates for cement , Steel and Bitumen.
2. Contractor's profit
3. over head charges without tender premium and without price adjustment

2. In the G.O second read above Government had accorded permission vide G.O.Rt.No.1298, TR&B Dept,Dt.25-11-2009, to pay tender premium for the total work done in respect of the subject work, subject to meeting the additional expenditure over and above the sanctioned amount from the normal state plan of TR&B.

3. In the letter third read above, the Chief Engineer (R&B) NABARD has requested for re-revised administrative sanction for an amount of Rs.1,180.00 lakhs and stated that the excess in the estimate is mainly due to adoption of tender premium for the total work done.

4. Government after careful examination of the matter, here by accord Re-revised administrative sanction for the work "Construction of HLB Across river Pennar in Km. 2/1 to 2/9 of Jammalamadugu- Kadiri road in Kadapa District" for an amount of Rs.1,180.00 lakhs as against the revised administrative sanction of Rs.1,130.00 lakhs under NABARD, RIDF-X, subject to meeting the additional expenditure over and above the sanction amount from the normal State plan of the R&B Department.

5. The Chief Engineer (R&B) NABARD shall take necessary action in the matter accordingly.

6. This order issues with the concurrence of Finance Department vide their U.O.No.1321/27/RIDF/WAI/2010, Dt.23-01-2010.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

D.LAKSHMI PARTHASARATHY
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer (R&B) NABARD, Hyderabad

Copy To:

The General Manager,NABARD,Regl.Office,1-1-61 RTC X Roads, Hyd.

The Accountant General, A.P., Hyderabad.

The PS to M(R&B)

The Finance (W.A.I) Dept

The PS to Prl.Secy to Govt, TR&B Dept.

SF/SC. C.No.14599/RI-I/2009.

//FORWARDED::BY ORDER//

SECTION OFFICER